
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/26/2005

ESTIMATE SUMMARY 14:52:09

CONTID: C15110         ESTIMATE NO: 0001 PROG 2002

PCN: 15110-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Loma I-70 Overpass Bridge PERCENT TIME:

PROJECT NO: BR 139A-028                   

Loma I-70 Overpass Bridge

NAME OF ROAD: 139A

PROJECT COUNTIES: MESA

CONTRACTOR:

MAYS CONCRETE PAY PERIOD ENDING 09/20/2005 DATE TIME STARTED 08/15/2005

P. O. BOX 4150 DATE LET 06/09/2005 DATE WORK BEGAN 09/19/2005

 DATE AWARDED 07/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED

GRAND JUNCTION CO 81505     970/243-5669 DATE NOTICE TO PROCEED 08/15/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 210,725.00 PARTICIPATING $ $ 14,809.06

AWARD PROJECT AMT: 190,970.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -171.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

7.03%

195,915.94

14,809.06

14,809.06

14,637.92

$

$

$

$

14,809.06

0.00

14,809.06

0.00

14,809.06

-171.14

0.00

14,637.92

0.00

AMOUNT DUE 14,637.92 14,637.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,637.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

2.0
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PCN: 15110-BID    ESTIMATE RUN 09/26/2005

PROJECT: BR 139A-028                   ESTIMATE NO: 0001 14:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 REMOVAL OF SLOPE AND DITCH PAVING 491.000 0.000

SY  0.000 0.00

4.75000 0.000 0.00

202-00026  
 

0010 BLADING 10.000 0.000

HOUR 0.000 0.00

123.00000 0.000 0.00

203-01500  
 

0015 MODIFY GUARDRAIL 100.000 0.000

LF  16.000 800.00

50.00000 16.000 800.00

210-04030  
 

0020 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 15.000 0.000

SY  0.000 0.00

110.00000 0.000 0.00

403-00721  
 

0025 RIPRAP (9 INCH) 123.000 0.000

CY  0.000 0.00

112.00000 0.000 0.00

506-00209  
 

0030 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000

TON 0.000 0.00

900.00000 0.000 0.00

507-00400  
 

0035 STRUCTURAL STEEL 242.000 0.000

LB  0.000 0.00

27.75000 0.000 0.00

509-00000  
 

0040 *ALTER AND ERECT STRUCTURAL STEEL 1.000 0.000

L S 0.250 454.56

1,818.25000 0.250 454.56

509-08010  
 

0045 BRIDGE DRAIN 4.000 0.000

EACH 0.000 0.00

1,135.00000 0.000 0.00

513-00600  
 

0050 *SAWING AND SEALING BRIDGE JOINT 88.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

518-03000  
 

0055 8 INCH CORRUGATED STEEL PIPE 230.000 0.000

LF  0.000 0.00

18.40000 0.000 0.00

603-10080  
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PCN: 15110-BID    ESTIMATE RUN 09/26/2005

PROJECT: BR 139A-028                   ESTIMATE NO: 0001 14:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0060 CURB TYPE 6 (SECTION M) 120.000 0.000

LF  0.000 0.00

17.40000 0.000 0.00

609-60011  
 

0065 DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
 

0070 EMBANKMENT PROTECTOR TYPE 3 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

615-00030  
 

0075 GROUND ANCHOR 540.000 0.000

LF  0.000 0.00

149.90000 0.000 0.00

618-08900  
 

0080 *MOBILIZATION 1.000 0.000

L S 0.250 3,400.00

13,600.00000 0.250 3,400.00

626-00000  
 

0085 *FLAGGING 400.000 0.000

HOUR 36.000 1,188.00

33.00000 36.000 1,188.00

630-00000  
 

0090 *TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 0.000 0.00

125.00000 0.000 0.00

630-00007  
 

0095 *TRAFFIC CONTROL MANAGEMENT 25.000 0.000

DAY 2.000 1,200.00

600.00000 2.000 1,200.00

630-00012  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 0.000

EACH 12.500 562.50

45.00000 12.500 562.50

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000

EACH 7.000 385.00

55.00000 7.000 385.00

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 0.000

EACH 2.500 162.50

65.00000 2.500 162.50

630-80343  
 



CONTID: C15110         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15110-BID    ESTIMATE RUN 09/26/2005

PROJECT: BR 139A-028                   ESTIMATE NO: 0001 14:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0115 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 0.000

EACH 0.500 300.00

600.00000 0.500 300.00

630-80356  
 

0120 *PORTABLE MESSAGE SIGN PANEL 25.000 0.000

DAY 1.000 250.00

250.00000 1.000 250.00

630-80359  
 

0125 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 8.000 200.00

25.00000 8.000 200.00

630-80360  
 

0130 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000

EACH 0.500 14.00

28.00000 0.500 14.00

630-80363  
 

0135 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 0.000

EACH 2.500 87.50

35.00000 2.500 87.50

630-80364  
 

0140 GUARDRAIL TYPE 7 (TEMPORARY) 250.000 0.000

LF  125.000 3,125.00

25.00000 125.000 3,125.00

630-80376  
 

0145 *TRAFFIC CONE 150.000 0.000

EACH 34.500 517.50

15.00000 34.500 517.50

630-80380  
 

0150 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0160 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15110-BID    ESTIMATE RUN 09/26/2005

PROJECT: BR 139A-028                   ESTIMATE NO: 0001 14:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0170 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) (65 MPH DESIGN)

1.000 0.000

EACH 0.500 1,862.50

3,725.00000 0.500 1,862.50

630-85006  
 

CAT 0300 $14,509.06 14,509.06CURRENT AMT 210,425.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 SANITARY FACILITY 1.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

620-00020  
 

CAT 0400 $300.00 300.00CURRENT AMT 300.00 $$

PROJECT TOTAL 14,809.06 $ 14,809.06CURRENT AMT 210,725.00 $$


